

IT Portfolio Changes Since December 2019

Agency	Title	Phase		Delivery Date		All Funds				1st Re-baselined	2nd Re-baseline	Overall Project Health
		December	March	Original	Revised	Original Estimate	December Estimate	March Estimate	Original Est. Difference			
DOA	Montana Cybersecurity Enhancement Project	Executing	Executing	6/30/2021	N/A	6,320,000	6,320,000	6,320,000	-	N/A	N/A	Green
DEQ	Coal Information Management System (CIMS)	Executing	Executing	6/28/2019	12/31/2021	1,750,000	1,750,000	1,750,000	-	N/A	N/A	Green
DOJ	Montana Criminal History Improvement Project - Version 2	Closing	Closing	3/31/2017	9/30/2018	1,734,980	1,729,508	1,729,508	(5,472)	10/6/2017	N/A	Green
DOJ	Montana Criminal History Improvement Project - Version 3	Executing	Executing	3/31/2018	6/30/2021	2,984,662	2,984,662	2,995,662	11,000	N/A	N/A	Green
DOJ	MERLIN Driver Modernization	Executing	Executing	6/30/2016	6/30/2020	14,186,963	17,683,320	17,683,320	3,496,357	N/A	N/A	Yellow
DLI	MontanaWorks Phase 2	Executing	Closing	12/31/2018	8/27/2019	900,480	1,851,734	1,851,734	951,254	N/A	N/A	Green
DNRC	Trust Lands Management System II (TLMSII)	Executing	Executing	12/20/2022	N/A	3,063,000	3,063,000	3,063,000	-	N/A	N/A	Green
DNRC	Water Rights Information System II	Executing	Executing	12/20/2022	N/A	4,167,174	4,167,174	4,167,174	-	N/A	N/A	Green
DPHHS	CHIMES Case Data Accuracy, Electronic Verification, Processing Efficiency	Executing	Executing	9/30/2020	N/A	980,000	980,000	980,000	-	N/A	N/A	Green
DPHHS	Montana Healthcare Programs Modularity Project (MPATH) Program	Executing	Executing	9/30/2022	N/A	73,255,288	103,837,339	103,837,339	30,582,051	N/A	N/A	Green
DPHHS	MPATH - Provider Services	Executing	Executing	8/5/2019	10/11/2019	7,405,542	7,405,542	7,405,542	-	N/A	N/A	Red
DPHHS	MPATH Care Management Module	Executing	Executing	2/22/2022	N/A	6,954,980	6,954,980	6,954,980	-	N/A	N/A	Yellow
DPHHS	MPATH - Population Health Data Analytics Services	Executing	Closing	7/1/2019	11/22/2019	5,700,684	5,700,684	5,700,684	-	4/2/2019	N/A	Green
DPHHS	MPATH - System Integration Services	Executing	Executing	9/30/2022	N/A	34,660,000	34,660,000	34,660,000	-	N/A	N/A	Green
DPHHS	SEARCHS Mainframe to MidTier Transition	N/A	On-Hold	4/8/2021	N/A	2,887,100	N/A	2,887,100	-	N/A	N/A	Green
JUD	Court Technology Improvement	Executing	Executing	6/30/2017	12/31/2020	834,000	1,134,250	1,217,599	383,599	7/1/2017	3/3/2020	Green
LEG	Bill Drafting Editor Replacement Project	Closing	Closing	1/1/2020	N/A	500,000	500,000	500,000	-	N/A	N/A	Green
LEG	House/Senate Chamber Automation Project	Planning	Executing	10/30/2020	N/A	1,500,000	1,500,000	1,500,000	-	N/A	N/A	Green
LEG	Legislative Audio System Upgrades	N/A	Executing	8/31/2020	N/A	688,087	N/A	688,087	-	N/A	N/A	Green
LEG	Legislative Session Systems Replacement	Closing	Post Imp.	12/31/2017	5/7/2019	6,146,000	8,337,455	8,337,455	2,191,455	7/26/2016	N/A	Green
LEG	Vote System Control Equipment Upgrade and Display Replacement Project	Executing	Closing	12/6/2019	N/A	1,000,000	1,000,000	1,000,000	-	N/A	N/A	Green
MDT	Advanced Linear Transportation Information System (ALTIS)	Executing	Executing	6/3/2019	6/30/2020	1,106,770	1,298,700	1,263,050	156,280	N/A	N/A	Green
MDT	Federal Billing Project	Planning	Planning	8/2/2021	N/A	5,964,440	5,964,440	5,964,440	-	N/A	N/A	Green
MDT	Program & Project Management System (PPMS)	Planning	Planning	9/7/2021	N/A	2,972,349	2,972,349	2,972,349	-	N/A	N/A	Green
OPI	FY2019 ART Implementation Grant	Executing	Executing	6/30/2022	N/A	1,561,279	1,561,279	1,561,279	-	N/A	N/A	Green
OPI	Technology Innovation Implementation Grant	Executing	Executing	9/30/2020	N/A	1,742,656	1,742,656	1,742,656	-	N/A	N/A	Green
SOS	ElectMT	Executing	Executing	9/24/2021	1/3/2022	3,559,682	3,559,682	3,559,682	-	11/22/2019	N/A	Green
SOS	SOS Registry Integration System	Executing	Executing	2/28/2020	8/31/2020	1,957,000	2,653,472	2,653,472	696,472	8/16/2019	N/A	Green
MSF	Data Engineering and Analytics	Executing	Closing	12/31/2019	N/A	1,537,204	1,537,204	1,537,204	-	N/A	N/A	Green
MSF	Enterprise Data Catalog and Unstructured Extraction Framework	N/A	Executing	12/31/2020	N/A	939,000	N/A	939,000	-	N/A	N/A	Green
MSF	Insurance Policy and Billing System Replacement	Executing	Executing	12/1/2019	12/1/2020	15,780,619	24,095,293	33,217,034	17,436,415	N/A	N/A	Red
TRS	M-Trust Enhancements	Post Imp.	Post Imp.	9/30/2018	11/8/2019	1,281,010	1,719,133	1,719,133	438,123	11/1/2017	8/1/2018	Green
						<u>216,020,949</u>	<u>258,663,856</u>	<u>272,358,483</u>	<u>56,337,534</u>			

Legend

- New project added since December 2019
- Change in phase since December 2019
- Change in delivery date since December 2019
- Change in estimate since December 2019
- Re-baselined since December 2019

Funded projects that have not started yet:

- DOJ Full Court Enterprise Data Exchange (FEDEX)
- LIV Livestock Interface Systems Upgrade Project
- DPHHS MFSIS Phase 2
- FWP Explore MT