

Proposed Work Timeline

The following timeline provides an outline of how the ETIC-EQC subcommittee will accomplish its work. The timeline may be updated or revised to address scheduling, emerging issues, or to reallocate staff time to other topics.

Date	Activities	Tasks/Policy Decisions
September 10, 2015	<ul style="list-style-type: none"> ➤ Organizational ➤ Agency Monitoring ➤ Compliance Planning 	<ul style="list-style-type: none"> ◇ Elect officers ◇ Review, adopt work plan ◇ Review, adopt calendar ◇ Discuss budget needs ◇ Report from DEQ ◇ Report from PSC ◇ Report from Consumer Counsel ◇ Report from Attorney General's Office ◇ Introduction to 111d ◇ Compare/contrast final rule and draft rule ◇ Identify and engage key agencies and stakeholders; regulators, energy offices, utility commissions, grid planners, consumer advocates, and others ◇ Identify next steps and subcommittee role in formulating potential compliance plans
January 14, 2015	<ul style="list-style-type: none"> ➤ Organizational ➤ Agency Monitoring ➤ Compliance Planning 	<ul style="list-style-type: none"> ◇ Review budget ◇ Report from DEQ ◇ Report PSC ◇ Report from Attorney General's Office ◇ Overview of formulation of range of potential compliance plans ◇ Identify key uncertainties with compliance outcomes ◇ Discuss vetting of compliance options