

### **Draft 2007-2008 Work Plan Timeline**

<b>July 10, 2007</b>	ETIC Meeting. Interim work plan prioritization and ETIC organizational meeting. Selection of studies and topics.
<b>September 6, 2007</b>	ETIC Meeting. Adoption of detailed work plans for each selected study or topic.
<b>Nov. 15 &amp; 16 2007</b>	ETIC Meeting
<b>Jan. 24, 2008</b>	ETIC Meeting
<b>May 5, 2008</b>	ETIC Meeting. Last day to suggest revisions to a draft document if a 30 day public comment period is desired. Comments received will be compiled and distributed to the ETIC prior to the July meeting.
<b>July 23 &amp; 24, 2008</b>	ETIC Meeting. Decision on recommendations, any proposed legislation, final report contents.
<b>Sept. 4, 2008</b>	ETIC Meeting. Final approval of recommendations, any reports, proposed legislation. Selection of bill sponsors. Development of strategy. Review agency bill draft requests.
Committee interim work must be completed prior to September 15, 2008	

**Energy & Telecommunications  
Committee Meeting**  
July 10, 2007

Exhibit #6