## PROPOSED WORK PLAN FOR 2009-2013 DISTRICTING AND APPORTIONMENT COMMISSION

For discussion on September 24, 2009 (proposed meeting times in **bold**)

Date	Event/Action
Fall 2009 - Spring 2010	<ul> <li>Purchase redistricting hardware and software</li> <li>Prepare and test software; staff trains on software</li> </ul>
April 1, 2010	Federal decennial census
Spring 2010 - early Fall 2010	<ul> <li>Review redistricting laws-federal and state</li> <li>Adopt mandatory and discretionary redistricting criteria</li> <li>Adopt operational guidelines</li> </ul>
January - April 2011	62nd Legislative Session
by April 1, 2011	Census figures available:     congressional redistricting triggered
<b>April 2011</b> (90 days from receipt of Census figures)	<ul> <li>Staff prepare congressional plans</li> <li>Hold public hearing and adopt congressional plan</li> <li>File final plan with Secretary of State</li> </ul>
Post-session 2011 - 2012	<ul> <li>Staff analysis of Census data and population change</li> <li>Begin legislative redistricting, including staff visits, member input, and plan preparation</li> <li>Adopt public hearing schedule and hold hearings</li> <li>Tentative adoption of plans</li> <li>Assign senate districts</li> <li>Final adoption of plan to submit to Legislature</li> </ul>
Late 2012	Mandatory public hearing at Capitol on final plan
by 10th Legislative Day, 2013 Session	Submit legislative redistricting plan to Legislature for review

Date	Event/Action
Within 30 days of submission	Legislature must return plan to     Commission with recommendations
Within 30 days of return from Legislature	<ul> <li>Act on recommendations, if desired</li> <li>File plan with Secretary of State</li> <li>Plan becomes law</li> <li>Commission dissolved</li> </ul>

- The new congressional districts may be filed for in 2012 and will be effective in 2013. The new legislative districts may be filed for in 2014 and will be effective in 2015.