### I ransportation Update Revenue and Transportation Committee



Director Jim Lynch Montana Department of Transportation

September 18, 2009 Helena, Montana



**Topics** 

#### American Recovery & Reinvestment Act (ARRA)

- Overview
- Project Delivery Status
- Recovery Impact on Highway Performance
- Transit

#### Reauthorization

Beyond SAFETEA-LU



### **ARRA Transportation Funding Overview**


### Program Funding Under ARRA

http://www.mdt.mt.gov/recovery/

SECTION	FUNDING TYPE	NATIONAL \$ AMOUNT PER ACT	ESTIMATED \$ FOR MONTANA
Highways	Formula Grants	\$27.5 billion	\$211 million
Highways	Discretionary - TIGER	\$1.5 billion	Competitive *
Transit	Urbanized Areas Billings: Great Falls: Missoula:	\$5.97 billion	\$4.3 million - \$1.9 million - \$1.2 million - \$1.2 million
Transit	Rural General Public	\$760 million	\$11.3 million

\* TIGER Grants – MDT has submitted applications for 9 Montana projects that will compete nationally for these funds. USDOT will announce project recipients by February 17, 2010.

### FY 2009 & Candidate ARRA Projects



### **ARRA Projects Delivery Status**

#### **ARRA Highway Infrastructure**

#### As of 09/15/2009

ARRA Highway Infrastructure Funding = \$211,000,000

**Commission Approved Highway Infrastructure Projects = 69** 

ARRA Projects with Construction Contracts:	Number of Projects	Total Obligation		
Out-to-Bid (Advertised)	61	\$132,240,038		
Awarded	56	\$119,638,838		
Have reached Notice-to-Proceed Date*	49	\$90,049,972		
•Total Notice-to-Proceeds issued is 56     Total ARRA Expenditures to Date: \$15,878,516				

Prime Contractors – 27

Sub-contractors - 71

### **Missoula District ARRA Projects**

Commission

\$48,400,000 \$10,519,210

#### Latest Project Tracking Information (as of September 15, 2009)

District	Project ID	Location	Project Scope	Approved Cost Estimate	Awarded CN + CE	Notice to Proceed
1	CM-STPU 8109(1)	SCOTT ST OVERPASS-MSLA	BRIDGE REHAB	\$2,600,000	\$2,013,827	7/13/2009
1	STPS 260-1(4)0	BOBTAIL JCT-WEST	CHIP SEAL	\$200,000	\$186,403	7/6/2009
1	STPS 424-1(7)1	KALISPELL-NORTH	CHIP SEAL	\$300,000	\$186,479	6/29/2009
1	STPS 503-1(9)5	S-503: SE OF FOYS LAKE	CHIP SEAL	\$200,000	\$154,610	6/29/2009
1	STPS 271-1(9)5	POWELL COUNTY LINE-SOUTH	CHIP SEAL	\$100,000	\$111,165	6/29/2009
1	STPS 507-1(7)0	ALBERTON-EAST	Mill/Fill	\$800,000	\$460,118	6/22/2009
1	SFCX 32758(10)	Missoula - West	Seal and Cover	\$300,000	\$260,040	7/6/2009
1	STPU-CM-STPE 8117(3	) HIGGINS/HILL/BECKWITH-MISSOULA	INT UPGRADE/SIGNALS	\$900,000	\$689,800	06/15/09
1	UPP 8120(4)	SOUTH AVE-CLEMENTS TO RESERVE	MILL & FILL	\$1,100,000	\$616,301	6/1/2009
1	UPP 8105(13)	RUSSELL ST - FAIRVIEW TO 39TH	MILL & FILL	\$200,000	\$150,745	6/1/2009
1	UPP 8113(5)	HIGGINS-BWAY TO CLARK FORK BR	MILL & FILL	\$200,000	\$119,570	6/1/2009
1	UPP 8107(18)	ORANGE-BWAY TO CLARK FORK BR	MILL & FILL	\$100,000	\$76,845	6/1/2009
1	NH 7-1(118)64	ST MARYS RD - N&S	RECONSTRUCTION	\$7,800,000	\$5,493,307	8/12/2009
1	CTEP	MSLA City/County CTEP	<b>BIKE/PED FACILITIES</b>	\$2,400,000		
1	NH 5-2(151)52	PABLO BIKE/PED OVERCROSSING	<b>BIKE/PED FACILITIES</b>	\$2,300,000		
1	STPP-F 36-1(4)26	LONEPINE - NORTH AND EAST*	RECONSTRUCTION	\$12,500,000		
1	MT-ARRA 15(91)	US 2 South – Kalispell*	RECONSTRUCTION	\$16,400,000		

**Total District 1** 

\* Project will also receive earmark funding.

### **Butte District ARRA Projects**

#### Latest Project Tracking Information

(as of September 15, 2009)

D	eistrict	Project ID	Location	Project Scope	Commission Approved Cost Estimate	Awarded CN + CE	Notice to Proceed
	2	STPP 86-1(39)16	BATTLE RIDGE-N&S	CHIP SEAL	\$1,200,000	\$899,351	7/6/2009
	2	UPP 7406(6)	CHINOOK ST-C ST-GALLATIN ST	MILL & FILL	\$200,000	\$225,500	6/15/2009
	2	STPX 16(57)	EAST BOZEMAN INTCH WETLAND MIT	WETLANDS	\$300,000	\$232,865	7/6/2009
	2	STPX 34(14)	EASTON WETLAND/STREAM	WETLANDS	\$400,000	\$346,767	7/20/2009
	2	UPP 1806(7)	FRONT ST-MONTANA TO UTAH	MILL & FILL	\$700,000	\$1,380,530	6/22/2009
	2	BR 9012(12)	CLARK FORK-2 KM E WARM SPRINGS	BRIDGE REPLACEMENT	\$600,000		
	2	STPS 235-1(8)0	JCT MT 85 - EAST East Section	RECONSTRUCTION	\$6,500,000	\$5,181,000	10/5/2009
	2	IM-IBRC 15-2(75)125	BUTTE AREA STRUCTURES	BRIDGE REPLACEMENT	\$9,700,000		
	2	STPU-CM 1899(17)	DEWY BLVD EXTENSION - BUTTE	RECONSTRUCTION	\$3,000,000		
	2	IM-STPHS 90-6(84)278	EAST THREE FORKS INTERCHANGE	SAFETY	\$6,200,000	\$3,553,000	10/5/2009
	2	STPP 13-1(44)37	CULVERT-SOUTH OF CAMERON	CULVERT	\$200,000	\$311,300	10/5/2009
	2	STPP 69-1(9)22	ELKHORN ROAD-SOUTH	REHAB - MAJOR	\$9,500,000		
	2	STPS 294-1(7)27	MARTINSDALE - NORTH	RECONSTRUCTION	\$5,200,000		

**Total District 2** 

\$43,700,000 \$12,130,313

### **Great Falls District ARRA Projects**

### Latest Project Tracking Information

(as of September 15, 2009)

				Commission		
				Approved	Awarded	Notice to
District	Project ID	Location	Project Scope	Cost Estimate	CN + CE	Proceed
3	BR 9003(30)	MILK RIVER-E OF HARLEM	BRIDGE REPLACEMENT	\$2,700,000	\$2,402,036	6/22/2009
3	STPHS 3-2(29)55	2002-BIG MUDDY CR-N OF BYNUM	BRIDGE REPLACEMENT	\$3,100,000	\$2,728,753	7/20/2009
3	UPP 5805(12)	BENTON-EUCLID TO GILBERT	MILL & FILL	\$400,000	\$242,918	6/29/2009
3	UPP 5210(17)	1ST AVE N-WEST OF RIVER DR	MILL & FILL	\$500,000	\$355,857	7/20/2009
3	UPP 5822(1)	HAUSER-BENTON TO HENDERSON	OVERLAY	\$600,000	\$383,990	6/29/2009
3	SFCU 5208(1)	Park Dr 6th St 1st Ave. N	OVERLAY	\$300,000	\$355,008	7/20/2009
3	UPP 5205(23)	RIVER DR-1ST TO 9TH	OVERLAY	\$600,000	\$598,282	7/20/2009
3	SFCU 5209(4)	6th Street N - 8th to Central	OVERLAY	\$300,000	\$327,122	7/20/2009
3	STPP 3-4(8)101	19 KM NW OF GLACIER CO LINE-NW	REHAB - MAJOR	\$12,800,000	\$9,884,850	7/6/2009
3	HSIP 279-1(12)4	SF069-FLASHER-N OF HELENA	SAFETY	\$50,000	\$26,363	8/3/2009
3	HSIP 280-1(18)5	SF069-FLASHERS-YORK RD-NE HLNA	SAFETY	\$50,000	\$30,098	8/3/2009
3	UPP 5802(11)	CUSTER-GRN MEADOW-MT	MILL & FILL	\$700,000	\$675,340	7/6/2009
3	STPS 430-1(5)1	JCT S-284-WEST	RECONSTRUCTION	\$13,500,000	\$8,712,000	10/5/2009
3	NH 101-1(3)2	SMELTER AVE & 10TH ST N-GTF	RECONSTRUCTION	\$2,700,000		
3	IM 15-4(88)240	DEARBORN REST AREA	REST AREA	\$4,700,000	\$4,018,300	8/14/2009
3	STPHS 25(37)	2000-SFTY-WYLIE DR-N EAST HLNA	SAFETY	\$1,700,000	\$929,590	8/3/2009
3	CM 5299(80)	SIDEWALK PROGRAM-GTF PHASE 2&3	ADA SIDEWALK RAMPS	\$1,900,000	\$1,457,005	6/22/2009
3	STPE 5299(66)	GTF City/County CTEP	BIKE/PED	\$1,000,000		
		-				

**Total District 3** 

\$47,600,000 \$33,127,512

### **Glendive ARRA Projects**

#### Latest Project Tracking Information (as of September 15, 2009)

District	Project ID	Location	Project Scope	Commission Approved Cost Estimate	Awarded CN + CE	Notice to Proceed	
4	IM 94-3(56)88	D4-INTERSTATE STR REHAB	BRIDGE REHAB	\$4,000,000	\$5,356,486	8/3/2009	
4	BR 27-1(8)2	STRUCTURES-NE OF EKALAKA	BRIDGE REPLACEMENT	\$2,200,000	\$2,301,902	8/3/2009	
4	BR 9013(14)	STRUCTURES - NW OF BAKER	BRIDGE REPLACEMENT	\$800,000	\$684,245	8/3/2009	
4	STPP 32-2(13)52	SCOBEY - NORTH (PHASE II)	CHIP SEAL	\$400,000	\$518,694	6/15/2009	
4	IM 94-7(27)244	WIBAUX-EAST (EB)	MILL & FILL	\$1,600,000	\$1,319,731	8/17/2009	
4	NH 34-1(8)0	PLENTYWOOD-NORTH	OVERLAY	\$4,100,000	\$3,022,926	8/17/2009	
4	STPP 51-2(3)19	RICHEY-WEST	OVERLAY	\$2,900,000	\$2,306,303	6/22/2009	
4	STPP 39-1(38)4	NORTH OF LAME DEER-NORTH	OVERLAY - COLD MILL	\$1,900,000	\$1,905,486	6/8/2009	
4	MT-PLH 323-1(27)25	40 KM S OF EKALAKA-S (PH III)*	RECONSTRUCTION	\$15,800,000	\$8,652,601	7/6/2009	
4	STPP 27-2(19)24 NH-STPS-STPP	JUNCTION S-322-SOUTH	RECONSTRUCTION	\$7,400,000	\$7,255,566	9/21/2009	
4	0002(837)	D4-CULVERTS-PHASE III	CULVERT	\$4,900,000			
*	Project will also receive earr	nark funding.					
		lien lending.	Total District 4	\$46,000,000	\$33,323,940		

# **Billings District ARRA Projects**

### Latest Project Tracking Information

(as of September 15, 2009)

				Commission Approved	Awarded	Notice to
District	Project ID	Location	Project Scope	Cost Estimate	CN + CE	Proceed
5	IM 90-7(88)364	BOULDER RIVER-WEST	MILL & FILL	\$4,400,000	\$3,205,584	8/17/2009
5	IM 90-9(94)473	BIG HORN COUNTY LINE-EAST	OVERLAY	\$5,900,000	\$7,936,247	6/1/2009
5	STPS 308-1(25)7	BELFRY-WEST	OVERLAY	\$1,800,000	\$1,444,840	7/6/2009
5	UPP 1028(3)	LOCKWOOD-SOUTHEAST	OVERLAY	\$500,000	\$556,542	6/1/2009
5	IM 90-8(156)453	PINEHILLS INTCH - WEST	OVERLAY - COLD MILL	\$2,200,000	\$1,229,277	8/5/2009
5	NH 37-1(32)27	BUSBY-NE	REHAB - MAJOR	\$3,300,000	\$2,287,646	7/20/2009
5	STPU 1031(2)	Canyon Creek	RECONSTRUCTION	\$13,000,000	\$9,301,727	6/1/2009
5	STPU 1031(2)	SHILOH ROAD CORRIDOR-BILLINGS*	RECONSTRUCTION	\$9,500,000		
5	STPS 421-1(3)6	7 KM EAST OF COLUMBUS - EAST	RECONSTRUCTION	\$4,800,000	\$4,576,000	10/5/2009
5	STPU 6905(1)	8TH AVE - MAIN TO 9TH - LAUREL	RECONSTRUCTION	\$3,600,000		
			Total District 5	\$49,000,000	\$30,537,863	

\* Project will also receive earmark funding.

## **ARRA Enhancement Projects**

#### Latest Project Tracking Information (as of September 15, 2009)

MDT Adn	Commission	Estimated			
District	Project ID	Location	Project Scope	Cost Estimate	Let Date
	1 NH 5-2(151)52	PABLO BIKE/PED OVERCROSSING	BIKE/PED FACILITIES	\$2,300,000	Dec-09
	3CM 5299(49)	SIDEWALK PROGRAM -GTF PHASE 2	ADA SIDEWALK RAMPS	\$1,061,000	) LET
	3ARRA 5299(81)	SIDEWALK PROGRAM -GTF PHASE 3	ADA SIDEWALK RAMPS	\$436,000	) LET
			Sub Total	\$3,797,000	כ


Missoula	Community Projects	Commission	Estimated		
District	Project ID	Location	Project Scope	Cost Estimate	Let Date
	1MSLA CITY/COUNTY CTEP	N. HIGGINS	BIKE/PED FACILITIES	\$1,250,000	Dec-09
	1MSLA CITY/COUNTY CTEP	MULLAN ROAD	BIKE/PED FACILITIES	\$600,000	Dec-09
	1MSLA CITY/COUNTY CTEP	RATTLESNAKE GATEWAY/GREENOUGH	BIKE/PED FACILITIES	\$200,000	Dec-09
	1MSLA CITY/COUNTY CTEP	SIDEWALK RAMPS - MISSOULA	ADA SIDEWALK RAMPS	\$350,000	Dec-09
			Sub Total	\$2,400,000	

Great Fall	ls Community Projects		Commission	Estimated	
District	Project ID	Location	Project Scope	Cost Estimate	Let Date
	3 GTF CITY/COUNTY CTEP	BAY DRIVE BIKE/PED PATH- GTF	BIKE/PED FACILITIES	\$260,000	Sep-09
	3 GTF CITY/COUNTY CTEP	BAY DRIVE BIKE/PED PATH II - GTF	BIKE/PED FACILITIES	\$740,000	Nov-09
			Sub Total	\$1,000,000	

ARRA Enhancement Project Totals	\$7,197,000
Required for ARRA	\$6,353,800
MDT will exceed the ARRA Required by	\$843,200

# **Highway Infrastructure Project Mix**

#### ARRA Project Mix by Type of Work\*



\* Based on March 19, 2009 Transportation Commission Approved list





# Impact on Highway Performance

**MDT's Performance Programming Process** 

A process to develop an optimal funding allocation and investment plan based on strategic highway system performance goals and the continual measurement of progress toward these goals.

### **Performance Programming – Goals**

#### Pavement Condition (Interstate, Primary, NHS System)

• Performance Goal: Maintain average ride in the desirable (or superior) range with less than 3% of the miles in unsatisfactory condition.

Note: Ride is defined as the quality (smoothness) of the ride as perceived by the highway user.

#### Bridge Condition

• Performance Goal: Reduce the number of functionally obsolete and structurally deficient bridges on the state's highway system.

#### **Congestion**


- Interstate: Maintain Level of Service at "B" or Above
- NHS: Maintain Level of Service at "C" or Above
- Note: A driver experiences noticeable discomfort when experiencing conditions below Level of Service "C".
- Primary: Maintain Level of Service at "C" or Above

#### Safety

 Performance Goals: Numerous – Outlined in Montana's Comprehensive Highway Safety Plan


#### **Interstate System - Pavement Condition**

System Performance Increases with ARRA Dollars and Lower Bid Prices!




#### **NHS System – Pavement Condition**


System Performance Increases with ARRA Dollars and Lower Bid Prices!




#### **Primary System – Pavement Condition**

#### System Performance Increases with ARRA Dollars and Lower Bid Prices!






## **ARRA Impact: Transit**



21


### **Transit Systems in Montana**

#### **Pre-SAFETEA-LU**




### **Transit Systems in Montana**

#### 2005-2009, Pre-ARRA



### **Transit Systems in Montana**

#### **ARRA** Distribution





### **Overview:**

Awaiting Critical Congressional Actions:

Revenue Fix

Authorization Act

**2010** Appropriations Act

### **Revenue Fix & Authorization Act:**

#### □ SAFETEA-LU expires September 30, 2009

- Program extension and funding levels not yet determined
- Between 6 and 18-month extensions have been discussed by Congress

#### The Federal Highway Trust fund cannot support a program at the current level of funding

 Congress has enacted year end "fixes" to get the program through the last two years of SAFETEA-LU

#### □ House has a proposed bill (6-years/\$500 Billion)

- Focused on congestion, population & alternative modes
- Want to get a bill in place solve the revenue problem later
- This bill is not good for Montana

#### □ No Senate Bill – Yet

- Direction to find a revenue fix before entering a long-term authorization
- Montana typically fares much better in the Senate
- We prefer a good long term bill rather than a quick bill.

### Montana's Position for next Act:

- Maximum funding to core programs
- □ States rather than USDOT should pick projects
- No reliance on tolls or Public Private Partnerships
- Protect Montana's share of at least 0.9758% of Federal formula funds
- □ No new designer programs
- Simplify program delivery

### 2010 DOT-HUD Appropriations (H.R. 3288):

#### **TRANSPORTATION INCLUDES:**

#### □ Similar Funding Levels in both House & Senate Bills :

- \$41.1 Billion for Highways (1% increase over FFY 2009)
- Slight increases also for Transit, Safety (NHTSA), and Motor Carriers
- \$4.0 Billion General Fund for Highways
  - □ House for High Speed Rail
  - □ Senate \$2.0 Billion for High Speed Rail
    - \$0.9 Million to States thru formula
    - \$1.1 Billion Discretionary Program
    - Remainder to Housing

#### Senate Bill more favorable for Rural States

- a All States receive a share of the General Fund
- Discretionary Program with reserve for Rural States
- Funding for Essential Air Service and Airport Improvement Programs

### Passage not sufficient without authorization of contract authority

